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INTERNATIONAL

SECOR INCORPORATED

June 2, 2006

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, lllincis 60604-3590

FROM: Mr. David Curnock, PM, SECCR International Incorporated W

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, lllinois

Copies:  Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Ms. Kathleen McFadden, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, mestings, deliverables, elc.)

Activities conducted in May 2006 consisted of preliminary remedial design activities. These
included preliminary remedial design document preparation, conducting a site walk of the
area where the planned soil vapor extraction and air sparging points are planned, identifying
potential locations for the remediation equipment, meeting with facility personnel to discuss
the planned remedial action, and jet fuel recovery system operations in the South Alley.

The remedial design will consist of air sparge (AS} points and soil vapor extraction (SVE)
wells in the western portion of the South Alley along with excavation and associated
activities in the Former Outside Container Storage Area (OSA). Additional remedial design
activities will be driven by the resulis of future investigation work within the current building
footprint, as warranted. The AS and SVE remedial methods are those selected in the
Record of Decision. The target date for the submittal of a Preliminary Remedial Design
(30% Design) is the end of June 2008.

Supplemental RD activities beyond the initial design will be predicated on additional data or
information gathered as access to areas within the building footprint becomes available.
HS and USEPA will keep an open dialogue regarding the performance and timing of
continued source identification activities for Area 9/10.

The operation and monitoring of hydrocarbon recovery of LNAPL (JP-4) from the recovery
systems in the south alley continues. May activities consisted of monitoring of the recovery
system operation. There was no measurable product in the three recovery wells (RW-1,
RW-2 and RW-3R) as gauged on May 25, 2006.
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FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, efc. )
Future project activities anticipated for June 2006 and beyond include:

o Development of the Preliminary Remedial Design (30% Design)

o Internal (HS) development of specific projects and timelines associated with the
facility realignment and communication of these final plans with USEPA.

« Continue collection of water and product level data from the groundwater monitoring
network on a periodic basis {next event scheduled for June) and

« Operation, maintenance, and monitoring of the South Alley recovery well system and
evaluation of the LNAPL (JP-4) presence and recovery rates will continue.

SANMPLE/TEST DATA SUBMITTALS:

The groundwater potentiometric surface map generated from the water level gauging event
on March 23, 2006 is provided as Figure 1.

RD SCHEDULE UPDATE: (aftach updated schedule as necessary)

The Preliminary Remedial Design (30% Design) is scheduled for submittal at the end of
June 2006. The submittal of final Remedial Design is anticipated to be submitted in the
fourth quarter of 2006. With the many changes going on at the facility and the opportunity
for substantial site constraints to be removed as part of the facility realignment process, it is
desired that an open dialogue regarding the performance and timing of the continued source
identification and design issues for Area 9/10 be maintained at this time.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None.

PERSONNEL CHANGES:

None.
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